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. Cansultant’PropozaliClient
ConsultantProposaliClient [ 44 Dayiz)] § (020809 - 02/10/09 |
Pr——
i Commission Consultant Team
Commission Consultant Team [1DayE] | (030208 - 0408/ |
: hfeet Client
Meet Client [1Dayg] [ (040808 - 050802 ]
5 . Staff Meeting Session
Staff Meeting Session [17 Dayis)] F—\ [05/05/00 - 230500 |
. Scope of Wodks and Retdm Brief
Scope of Works and Return Brief [25 Da“,(s;] [ 28M02/00 - 02/10/09 |
Government Approwal
Gaovernment Appraval [20 Days)] [ DAD9M0S - 020/04 |
o Preliminary Approgal to Froceed S0
Preliminary Approval to Proceed SD [1Days)] [ [02A10/02 - 0371009 ]
. . Phaze 1: Schemetic Design/Development
Phase 1: Schemetic Design/Development [ 181 Dayisi] g g [ 0540409 - 154080 |
" . Schemetic Design/Development
Schemetic DesigniDevelopment [150 Dayis)] | b 070009 - 05050 ]
7 Risk Management
Risk Management [152 Dayz)] | ]| [050:09 - 050500 ]
. e Craft Schempetic Design
Draft Schemetic Design [10ays] [| [0505/10- 0605101
S0 Approval
S0 Approval [ 29 Davis ] [ 05050 - AS08M0 |
" h Fhaze 2:: Design Development
Phase 2 Design Development [180 Dayis)] p [ 1BDEAD - 2202041 ]
) Lesign Dewvelopment
Design Development [180 Daws)] | | [1EO6A0 - 2302011 ]
. Riz Management
Risk Management [180 Days)] | | [ 1860 - 230241 ]
. Design Development Approval
Design Development Approval [28 Dayiz)] [ 140114 - 2302441 ]
. . Phasze 3 Construction Documentation
Phase 3 Construction Documentation [ 160 Days) ] [ 2302411 - 0510811 ]
S i Construction Documentation
Construction Documentation [160 Day=)] | ] [23/0241 - 05M0/M1 ]
. Rizi Managemeant
Risk Management [160 Day=)] | ] [2202M1 - 08M08M1 ]
. . Review and Approval for Client
Review and Approval for Client [20 Dayis)] [ 24402414 - 050011 ]
Fezearch And Development
Research And Development [365 Dayia)] | | [05M0/09 - 260211 ]

Critical Date of Funding

Critical [atg of Funding
[1 Daw=] I-I [D5M0/11 - 06M0M1 ]

Begin Construction

Begin Copstruction
[1DayiE)] [OB/01 - 0701 ]
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