



Earn  
1 PDU!

# Getting to Point B

a webinar on  
Transportation Project Traps  
and How to Avoid Them

December 4, 2012 at 2PM EST

*If you must effectively deal with...*

- Risk at all levels – project, program, portfolio and department
- Financing uncertainties
- Conflicts inside and outside the department
- Stakeholder communications
- Conflicting priorities
- Resource shortfalls
- Context creep
- Personnel retention
- Lack of good progress data

*...this Webinar is for you.*

Register now at: [www.esi-intl.com/gettopointb](http://www.esi-intl.com/gettopointb)

## Insights from the Trenches:

**Jim Hammer**, a former program executive with more than 20 years' experience with capital improvement programs at Caltrans and **Jim Foreman**, a program management consultant to the Virginia Department of Transportation, the Minnesota Department of Transportation and the Port Authority of New York, will offer up insights and tactics you can implement to get your project *from Point A to Point B*.

